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NO. LTC#       014-2016 LETTER TO COMMISSION

TO: Mayor Philip Levine and Members t the City •'• mmission

FROM:     Jimmy L. Morales, City Manager

DATE:      January 13, 2016

SUBJECT:  Beachwalk Projects Update

The purpose of this Letter to Commission is to provide you with the schedules for completion of
various segments of the Beachwalk projects (Attachment).

BACKGROUND

The Beachwalk projects are part of the larger Atlantic Greenway Network ( AGN), which is a
system of bikeways designed to promote alternative transportation.  They extend in a

north/south direction and run between the erosion control line and the dune system. They
complement the neighborhood bicycle facilities, which extend in an east-west as well as north-
south directions through the south, middle, and north beach neighborhoods. The beachwalk will

connect area business districts, cultural and tourism centers, residential neighborhoods, parking
facilities, parks, schools, and the beaches.

At this time, the Beachwalk is complete from:

South Pointe Park to 3rd Street
5th

Street to
23rd

Street
64th

Street to
79th

Street where it meets the North Shore Open Space Park Promenade
79th

Street to
87th

Street( North Shore Open Space Park)

The gaps in these beachside paths include:
3rd

Street to
5th

Street( Beachwalk II)
23rd

Street to
47th

Street( Boardwalk Replacement- Middle Beach South Recreational Corridor)
47th

Street to
64th

Street( Middle Beach Recreational Corridor)

79th Street to 87th Street( North Shore Open Space Park)

STATUS

The City has several Beachwalk projects currently in the design and permitting phase.

Beachwalk II

The Beachwalk II Project was originally slated to connect South Pointe Drive to 5th Street.
However, City was only able to obtain easements from the properties south of 3rd Street. So the
Beachwalk II Project was split into two phases: Phase I ( South Pointe Drive to 3rd Street) and

Phase II  ( 3rd Street to 5th Street).  Phase I was completed the end 2014 and Phase II is

currently in the design and permitting stage.  The proposed pathway for Phase II will be located
on State lands and will traverse through the existing dune system.  This has increased the
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permitting timeline significantly.  All impacts to the dune system will need to be mitigated
through planting additional dunes toward the eastern tow of the existing dune.  The 90% design

plans of the Beachwalk II Phase II were submitted to the Florida Department of Environmental

Protection ( FDEP) on December 24th, 2015. The FDEP has 30-days to review the package and

either issue a Request for Additional Information or confirm file completion. Then FDEP has, at
maximum,  90-days from file completion to issue the permit.  The Florida Department of
Transportation is funding $ 850,000 of the estimated $ 2. 5 million cost.  FDOT funds will be

programmed for July 2016. Federal regulations prevent the project from being bid out until these
funds are programed and made available by FDOT. Construction is anticipated to commence at
the end of 2016.

Middle Beach Recreational Corridor( MBRC)

The Middle Beach Recreational Corridor ( MBRC) project will connect
47th

Street to
64th

Street.
On November

19th

2014, the City Commission instructed staff to redesign the pathway to a
wider width of 25 feet to better accommodate pedestrians and bicyclists. This change in scope
has increased the projected timeline. The 90% design plans of the MBRC were submitted to the

Florida Department of Environmental Protection  ( FDEP)  on September
23rd,  

2015.  FDEP

submitted minor comments that were addressed and now the City is waiting for final comments.
We anticipate receiving the final comments from FDEP by the end of January. Once the permit
is received and the City receives the funds from the Florida Department of Transportation
FDOT), the project will be competitively bid. The City has also requested an advancement of

the funds of $ 1M from FDOT to commence construction during summer of 2016 and conclude
the project in 2017.

Both beachwalk projects are designed to minimize impact on the sensitive dune system,

however mitigation will be required for areas where the system will be impacted and this has

also extended the permitting schedule. The City is working closely with the designers and FDEP
to advance the permitting approval.

Middle Beach South Recreational Corridor- Boardwalk replacement

The City is negotiating the contract for the design and permitting of the Middle Beach South
Recreational Corridor, which includes removing the remaining segments of boardwalk from

23rd

to
46th

Street and replacing with a paver pathway. It is anticipated that this design and permitting
effort will take 24 to 30 months. The design will also include dune enhancement, removal of

exotic vegetation, planting of native vegetation, turtle friendly lighting and where feasible a wider
paver pathway ranging between 25 and 15 feet in width.

North Shore Open Space Park

The serpentine path inside North Shore Open Space Park (
79th

Street to 87 Terrace) serves as

the northern link to the beachwalk. The North Shore Open Space Park Master Plan will include

a beachwalk with similar design features to the beachwalk projects to the South.

Coastal Bikeway Working Group— Connecting Miami Beach to Fort Lauderdale

Last year, under the direction of the Mayor and City Commission, the Coastal Bikeway Working
Group was created to encourage the coastal municipalities from Miami Beach north to Ft.
Lauderdale to construct a continuous coastal pathway. This regional initiative supplements the
City's localized efforts and promotes alternative mode of transportation connecting our

neighboring coastal cities.  Through this group the City has shared information about our

projects and provided guidance on potential funding opportunities and design and permitting
challenges.
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If you have any questions, please feel free to call me.

Attachment

Beachwalk and Baywalk Segments

KGB/SMT/ESW/ FCT



City of Miami Beach:  Beachwalk and Baywalk Segments
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